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AGENDA
Task Force Remarks
AICM Remarks

HDR/PDP/P1 Presentation




CAPITOL SQUARE
LEVEL Ill DEsiGN & CONSTRUCTION

A&l — CONSTRUCTION MANAGEMENT

Level Il Design Phase
» Basis of Understanding
» Roles & Responsibilities

> Basis of Understanding
Communication Plan

Construction Manager at Risk

2N STATE OF WYOMING
i Department of Administration & Information
Construction Management
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BASIS OF UNDERSTANDING

Senate Enrolled Act 43, inclusive of
> Presentations to Management Council & Legislature f

Level I/1l Reports, inclusive of

» Executive Summary & Frequently Asked Questlon

» Volume | - Technical Report

» Volume Il - Applied Research sl

> Volume Ill - Design Team Reports and FindifjEseAiseasss
> g

Volume IV — Herschler Supplement
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ROLES & RESPONSIBILITIES

Task Force & Oversight Group

User Groups & Stakeholders
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COMMUNICATIONS PLAN
www.wyomingcapitolsquare.com

New Dashboard
» schedule
» special events
» comment link
» link to original material

Maintained by AICM
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CONSTRUCTION MANAGER AT RISK (CMA ’-;_ ~~~~~~ 5

Roles & Responsibilities

» Capitol & NHL Experience
» One Project

Advertise =2 Shortlist

Interview 2 Award Roissssio i
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AGENDA

Scope & Activity Report
Capitol Update
Herschler Update
Parking Sites

Other Matters
Schedule

Next Steps

R
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SCOPE & ACTIVITY REPORT




O Neil Ave.
Thomes Ave.
Pioneer Ave
Carey Ave.
Capitol Ave
Central Ave
Warren Ave

W. 26th Street

©

W. 25th Street

1. CAPITOL
2. CENTRAL UTILITY PLANT & CONNECTOR
W. 24th Street
3. HERSCHLER ADDITION + NORTH DRIVE |/
SOUTH DRIVE + SITE IMPROVEMENTS
4. TENANT FITUP & IMPROVEMENT

5. PIONEER SITE @

6. ST. MARY’S SITE
DRAWING NOT TO SCALE
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Space Planning

» Cheyenne

OWNED / LEASED ANALYSIS - OFFICE SPACE
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Space Planning

» Cheyenne

OWNED / LEASED ANALYSIS - OFFICE SPACE
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Space Planning

» Cheyenne

OWNED / LEASED ANALYSIS - OFFICE SPACE
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Space Planning
» Cheyenne

» Capitol Square

OWNED / LEASED ANALYSIS - OFFICE SPACE
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SCOPE & ACTIVITY REPORT

Research

Survey

Geotechnical Study
Hazardous Materials
Probes & Test Pits
Building Examination
Landscape

VVVVYY
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SURVEYS

Topographic Survey Intent

The intent of the topographic survey is to understand the existing grades as

part of the Capitol Core and their associated relationships to the Capitol and

Herschler building, as well as other site amenities.

* Three independent priority zones have been identified and indicated to
pedite the required i igati

Site Utilities Survey Intent

The intent of the utilities survey is to understand the existing locations and
conditions of all sub-surface site utilities on the Capitol Core site.

Geotechnical Survey Intent

The intent of the geotechnical survey is to understand the existing soll
conditions and to obtain recommendations for the Capitol Core site.
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Section B-B through 1889/1890 Building Foundation
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PARTIAL FIRST FLOOR PLAN

Planter / precast fin probe

PARTIAL SOUTH ELEVATION

Planter / Precast fin probe

PLANTERS:

: |Intent: The intent of the planter
+ |probe/exploration is to selectively
+ |remove various building

1 |components, landscape and fill to
* |understand existing as-built

conditions.

Goals: Understand.

s |- Problematic water infiltration

into the building and parking
structure below
- Existence of mold.

* |- Condition of structural support

elements.

- Extent and condition of
insulation.

- Extent and condition of
walerproofing and flashing

- Presence of positive slope,
direction of slope and drainage

type.




PRECAST SOFFIT AND
PARAPET

Intent: The intent of the precast soffit
probe/exploration at the parapet is to
selectively remove various building
components to understand existing as-built
conditions of soffit spaces and parapet
assembly.

Goals: Understand...

- Problematic water infiltration into soffit
space and building.

Existence of mold.

- Condition of structural support
elements.

- Extent and condition of insulation
Extent and condition of waterproofing
flashing and weeps.

- Presence of soffit venting / drainage.

- Condition of fire protection on structural
support members.

Extend and condition of insulation on
underside of roof slab within soffit area.

- Condition of parapet void and support.

- Confirm existence, condition and
r-value of roof insulation.

PRECAST SOFFIT FIN TUBE
SYSTEM

Intent: The intent of the precast soffit
probe/exploration is to selectively remove
various building components to understand
existing as-built conditions of soffit spaces
and interior fin tube system.,

Goals: Understand...

- Problematic water infiltration into soffit
space and building.

- Existence of mold in soffit space and
between fin tube system and window.
Condition of structural support
elements for precast soffit elements.

- Extent and condition of insulation.

- Extent and condition of waterproofing.
flashing and weeps.

Presence of soffit venting / drainage.

- Condition of fire protection on structural
support members.

- Confirm existence and condition of
continual insulation, waterproofing and fire
protection at typical exterior column
locations.
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TYPICAL SECTION DETAILS

Precast Soffit Probe

[TYPICAL WALL SECTION

Precast Soffit Probe

N.T.S

PARTIAL SOUTH ELEVATION

Precast Soffit Probe
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Meetings
Select Legislative Committee (Facilities & AV/Procesg) §
Legislature F
Governor

Secretary of State
Auditor

Treasurer
Department Directors
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SCOPE & ACTIVITY REPORT

Meetings - Stakeholders
ETS

Museum Holdings

Grounds & Housekeeping
Mechanical Systems
Electrical Systems

Security

Furniture

City of Cheyenne et. al.
= Building Code
= City Planning
= Utilities
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SCOPE & ACTIVITY REPORT

Meetings - Tours
» University of Wyoming

= |nformation Technology
= College of Business

=  Berry Center

= Energy Innovation Center
= Anthropology

R
PDP
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SCOPE & ACTIVITY REPORT

Meetings - Tours
» Cheyenne Owned & Leasable

= Emerson

= Barrett

= Hathaway

= Pjoneer Center
= Safeway

= Capitol Hill

= Hunt

Smith

Rodgers

2020 Carey

Kendrick

Old Liguor Warehouse
Old Weights & Measures
State Library

Armory (planned)

R
PDP
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SCOPE & ACTIVITY REPORT

Meetings — Design Team

» Cheyenne » Philadelphia
= HDR = HDR
= PDP = PDP
= loring = Loring
= Silman = Silman
= DVS = DVS
= K2 = |Cl
= Heritage

= | erch Bates

> Denver

HDR
PDP

Lerch Bates
A&l CM

R
PDP
=0
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CAPITOL UPDATE
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CAPITOL UPDATE

Schematic Design

» Systems Integration
» Design Issues — Connector
> Space Planning

\\\\\\\
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CAPITOL UPDATE

Field Work

» Comprehensive Exterior Documentation
» Systems Coordination
> Discovery
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CAPITOL UPDATE

Building Fabric Identification & Analysis Package

» Destructive Examination & Probes » Material Testing
= Structure = Stone, Mortar, Wood
= Assembly = Hazardous Materials

=  Dimensional

» Selective Removals > Finishes
» Window Cladding = _Paints
> Other? = Wood

= Metals



CAPITOL PROBES - LOWER LEVEL
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CAPITOL PROBES - 1°T LEVEL




CAPITOL PROBES - 2NP LEVEL




CAPITOL PROBES - 3RP LEVEL




CAPITOL PROBES - ATTIC LEVEL




CAPITOL PROBES — ROOF LEVEL
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CAPITOL PROBES - ITEMIZED

Project: Wyoming State Capitol Job number: 15142 Probe xXp - X #
Subject: Probe List Date: 22-Apr-2014 Naming:  Type of Probe (C-ceiling, F- Floor Level of Probe Work Probe Mumber
floor, W-wall)
Level of
Framing Type of
Being A&IWED | probe andfor
Probe Verified /CM photo Purpose Probe Procedure Details
rBasement

CP-B.A First Floor [Document beam to masonry wall connection Expose one side of beam in masonry pocket to fulll depth of beam . Drill slab from below to provide thickness of slab. Verify if slab is embedded
in masonry wall.

CP-B.2 First Floor Document beam to masonry wall connection Expose one side of beam in beam pocket to full depth of beam and remove enough fill above corrugated arch to underside of finish floor to verify
height of arch. Avoid damaging finish floor above. Perform 3" core through load bearing masonry wall to document construction and thickness of
wall. Avoid damaging embedded beam on other side of wall,

CPB.3 First Floor Verify floor framing around elevator opening Remove sheetrock to access floor system above. Expose framing interaction between elevator shaft and floor framing. Ensure ability to measure
all structural framing at this intersection. It will be preferable to perform probe above dropped ceiling to avoid damaging wall finishes.

CP-B4 |First Floor Verify wood headered framing assembly at perimeter of |Remove sheetrock below header and joist where steel plate reinforcing detail is located to allow enough access to understand purpose of

masonry chase reinforcing and size and span of joists.

CP-B.5 First Floor Probe through sheetrock to verify floor system Remove sheetrock to dimension joists and spacing of joists. If deafening is present, remove enough to get full height of joist without damaging

ffioor finishes above. Verify Lally column terminates below first floor framing.

CP-B.6 First Floor Probe through sheetrock to verify floor system Remove sheetrock to dimension jeists and spacing of joists, If deafening is present, remove encugh (without destabilizing finish floor above) to
measure full height of joist.

CP-B.7 |First Floor Verify floor framing construction in this room Remove plaster ceiling to view framing of floor from below.

CP-B.8 First Floor Probe through sheetrock to verify floor system Remove sheetrock to dimension joists and spacing of joists. If deafening is present, remove enough (without destabilizing finish floor above) to
measure full height of joist

CP-B.9 First Floor Verify floor framing construction in this room Remove plaster ceiling to view framing of floor from below.
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HERSCHLER UPDATE
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HERSCHLER UPDATE

Design Presentation
Tom Trenolone, HDR

Detail Developme
Jeff Fleischer, HDR
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HERSCHLER UPDATE

Design Presentation
Tom Trenolone, HDR

Detailed Develop
Jeff Fleischer, HDR
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North Access
Drive and
Dock Plan




North Access
Drive Sections

SECTION A-A




HERSCHLER PARKI
79

SECTION B-B

EXISTING HERSCHLER BLDG NORTH ACCES
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Central Utility | / Bietorioal
Plant Plan -
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Central Utility
Plant Plan

HERSCHLER
PARKING

ELEVATOR LOBBY

MECHANICAL
SERVICES
HERSCHLER
PARKING

CONTROL
RM.

MAHERSCHLER
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e

ELECTRICAL

ELECTRICAL

ooooee e
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Central Utility

Plant Sections

EENISTING . NEW 3
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HERSCHLER UPDATE

Discussion
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PARKING SITES
Lance Thies, HDR

Pioneer Site

St. Mary’s Site




Pioneer and
St. Mary’s
Parking Lots




Campus as
precedent

Materiality

Detailing

Alignments of walkways
Lighting

Plant material
Appearance

m—

E——




Organization and
Connections

Primary Routes
Secondary Routes
Tertiary Routes




26th Street
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Pioneer Objectives
Gain consensus on:
Single Parking lot layout plan
Separating Improvements
Materials

Project Schedule



Stormwater Opportunities

Potential Sewer Improvements

— T T Ye—— Y ¥ — w——

On-site relief Floodplain

(BMPs, Permeable
paving, etc)

. 25th Street

Pioneer Avenue

Thomes Avenue
S
4 Casey Avenue
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Programmatic Elements

Capitol Campus parking
need because of the
Herschler addition

Open Space /
Connection to Capitol

Pedestrian Enhancements

Potential Stormwater
improvements

O’Neil Avenue
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Design Criteria

Parking for 200 cars
(1/400 SF @ 80K Addition)

Code requirements
for landscape / layout

Access to storm sewer

O’Neil Avenue

LU
3
c
[
>
<
]
[]
g E
o
=
(=

Pioneer Avenue |




1a

iteri

Cr

Design

Stormwater

Improvements

itol site

New Cap

ils

ts and deta

Improvemen

Speed to construct




Design Concepts
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Design Concept 1

Retain Existing y
Trees where £= - Required
possible £ = — Landscape Buffer

e

Park [ Open Space,
Future Expansion to
300+ cars

70’ Streetscape |
Open Space

Thomes Avenue
Pioneer Avenue




Design Concept 2

BEaR T
26th Street

Detention

“£T  Expansion . i
a . i ‘ :‘. o —— — :)ﬂ | >
: TS & i K

Required
Landscape Buffer |

Stormwater | : i
Detention ! ; ‘1
A

e 50’ Streetscape /
~ Retain Existing - <N Open Space
Trees where '
possible

O’Neil Avenue
L

2 Pioneer Avenue
~———-_‘.-<--..I



26th Street
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70’ Streetscape |
Open Space
70’ Streetscape |
Open Space
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Preferred Concept Discussion

Concept 1 Concept 2 Concept 3



Separating Improvements
Unlinking the project

Parking Lot improvements
Standard parking lot lighting
Concrete parking lot curbs

Striping

Utility improvements

Perimeter code-required landscape
Vehicular pavements

Streetscape improvements
Specialty Lighting

Columns

Fencing

Specialty paving

Additive or ornamental landscaping
Signage / Wayfinding



Separating Improvements

Why Important?
Allows design of Capitol / Herschler to set the standards

Faster approvals



Speed to Construction

First Phase i T e
Construction =T I | D —

1 Second Phase

Construction



Materials

Combination?




Schedule

Site / Building Demolition Dwgs complete
Site / Building Demolition

Parking Design and Drawing Completion
City Submittal

City review complete

Bidding

Mobilization

Construction Complete

end of May
June-July

end of May
June

July 1

July 1 — mid July
August

end of October

Impactful issues: Soil contamination, asbestos removal, City and State

approvals



St. Mary’s Parking Lot Area




Objectives
Gain consensus on:

Confirm Master Plan approach



Programmatic Elements

Parking restoration after construction
complete

Open Space / Connection to Capitol
Pedestrian enhancements

Potential stormwater improvements
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Framework Plan Approach

Parking restoration after construction
complete

Determine parking quantity requirement
during building construction based on
need

Open Space / Connection to Capitol
Pedestrian Enhancements
Potential Stormwater improvements

Retain green space consistent with the
face of the Capitol




CAPITOL SQUARE
LEVEL IlIl DEsiGN & CONSTRUCTION

Space Planning

» Cheyenne

» Capitol Square
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OTHER MATTERS
Art & Exhibits

Masterplanning




CAPITOL SQUARE
LEVEL Ill DEsiGN & CONSTRUCTION

SCHEDULE

R
PDP




Proposed Schedule

MAY l JUNE ‘ Juy l AUG

FEB MAR APF

MAY ‘ JUNE l JuLy

{Session wrap-up

AUG SEPT oct Nov DEC

P Session wrap-up

Preparation

[Session wrap-up
r J» Session wrap-up
Preparation
|| |

Preparation Session

Capitol Level lll Design Capitol Level lll Construction

REVIEW

SELECTIVE SOFT OPENING
REMOVALS /

|CMAR - RFP | SELECT

EXTERIOR WORK EXTERIOR WORK
| | | | | | | | | |

I I I I I I I I I I S
T T T T T T T T T T

) ) )

WARRANTY PERIOD (1 YEAR)
& | T[]

N
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SCHEDULE

Task Force Meetings

» June 10 ???
> July 14
» Then every 5 weeks (or so)

G it
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SCHEDULE

CMAR Selection

Advertise d

Receive Submittals June 6
Shortlist June 18
Interview July 1

Award July 9

VVYVVY
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SCHEDULE

Document Production
» Pioneer
» Capitol
» CUP e Connector
» Herschler
» Tenant Plans
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NEXT STEPS

Open Issues

Schedule

Discovery

Space & Move Planning
Connector

Herschler Walls

CUP Systems

Regular Meetings

VVVVYYVYYVY




Thank You



